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An
Aslia-Pacific Network for Sustainable
Y Forest Management and Rehabilitation
(APFNet)
Funded Project

Executing Agency:.

Asia Pacific Association of Forestry Research
Institutions (APAFRI)

Collaborating Agencies:

Renmin University China (RUC)

Seoul National University (SNU)

Kyoto University (KU)
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APAFRI

Goals

This project shall identify factors that contribute
to reduce deforestation and forest degradation,

Induce rehabilitation, and foster sustainable forest
management.

The project will provide policy recommendations
to Increase forest coverage In the Asia-Pacific
region.
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% Obijectives

APAFRI - .
To assess the underlying processes that explain
forest cover changes.

To formulate categorization models
characterizing the implications for forests’
environmental and economic benefits.

To enhance the regional capability and
capacity in conducting study on forest
transition to sustainable forest management
and rehabilitation.
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APAFRI Project Core Team

Prof
Prof
Prof

Dr Liu Jinlong
Dr Youn Yeo-Chang

Dr Wil de Jong

Dr Sim Heok-Choh

Technical Assistance Partners

Prof
Prof
Prof

Dr Liu Jinlong
Dr Youn Yeo-Chang

Dr Wil de Jong

IUFRO)



APAFRI

% Case Study Focal Points

Li Lingchao China Renmin University China
Park MiSun Korea Seoul National University
Satoshi Tachibana Japan University of Tsukuba
Padam Parkash Bhojvaid India FRI, ICFRE

Ellyn Damayanti Indonesia Bogor Agricultural University
Saykham BOUTTHAVONG Laos National University of Laos
Wan Razali Wan Mohd Malaysia UPM

Leni Camacho Philippines |UPLB
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Project Activities Work Plan - 1
APAFRI

Objectives/Activities Responsible 2011 | 2012 (2012 | 2012 | 2012 (2013 | 2013 | 2013
Party Q4 Q1 Q2 Q3 Q4 Ql Q2 Q3

Objective 1: To assess the underlying processes that explain these forest cover

changes

1.1 Identify case study RUC/SNU/K
economies U/APAFRI
1.2 ldentify Focal Points RUC/SNU/K

U/APAFRI
1.3 Inception Meeting/ RUC
First Training Workshop

1.4 Hiring a Research RUC
Assistant
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Project Activities Work Plan - 2
APAFRI

Objectives/Activities Responsible 2011 (2012 | 2012 | 2012 (2012 | 2013 | 2013 | 2013
Party Q4 Ql Q2 Q3 Q4 Q1 Q2 Q3

Objective 2: To formulate categorization models characterizing the implications for
forests’ environmental and economic benefits.

2.1 Producing case study | Focal Points
report

2.2 Minor Research Focal Points

projects

2.3 Second Training RUC/SNU/

Workshop KU/APAFRI

2.4 Supporting visits RUC

(Research backup to

participating economies)
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Project Activities Work Plan - 3

APAFRI
Objectives/Activities Responsible 2011 | 2012 (2012 | 2012 | 2012 (2013 | 2013 | 2013
Party Q4 Ql Q2 Q3 Q4 Ql Q2 Q3

Objective 3: To enhance the regional capability and capacity in conducting study on

forest transition to rehabilitation and sustainable forest management of forestry.
3.1 Formulating RUC/SNU/KU
categorization models

3.2 Engaging two Research RUC
Fellows to conduct
comparative analysis
(Thematic studies)
3.3 Conducting comparative | RUC/SNU/KU
analysis (Thematic studies)

<

3.4 Data analysis and RUC/SNU/KU/

documentation workshop APAFRI

3.5 Project Symposium RUC/SNU/KU/
APAFRI
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APAFRI

Project Budget

Items Funding sources(US$)
APFNet Counter-
part
1. Inception
1.1 Inception Meeting of the Core Team 5,000 3,000
Subtotal 5,000 3,000
2. Consultants
2.1 International Technical Assistant (Kuala Lumpur) 8,000 1,000
2.2 Copy Editor (Kuala Lumpur) 8,000 1,000
Subtotal 16,000 2,000
3. Management assistants
3.1 Research Assistant (Beijing) 8,000 4,000
3.2 Research backup (visits to case study economies) 12,000 6,000
Subtotal 20,000 10,000
4, Case study & sub-contracts
4.1 Honoraria for FP to conduct case studies 64,000 8,000
@USD8,000 per study for eight economies
4.2 Honoraria for comparative studies (2 models) 20,000 0O
Subtotal 84,000 8,000
5. Meetings, Training/Workshop/Symposium
5.1 Meeting of FP and Core Team (Beijing) 15,000 5,000
5.2 Two 3-day Research Training Workshop 32,000 7,000
(Beijing/Kuala Lumpur) 32,000 5,000
5.3 Data analysis and documentation workshop (SEA) 40,000 5,500
5.4 Project Symposium (Kuala Lumpur)
Subtotal 119,000 22,500
6. Monitoring and evaluation
6.1 Monitoring and evaluation expert 10,000 0O
6.2 Mid-term and completion evaluation (Kuala Lumpur) 14,000 4,000
Subtotal 24,000 4,000
Project Total 268,000 49,500

|UFR@



Progress to date

APAFRI

Project Agreement signed first week of September 2011 by APFNet and
APAFRI

Inception Fund received in October 2011

The Project Core Team met in Beijing 5 November 2011
Inception Meeting on 6 November 2011, Beijing

First Training Workshop, 12-13 November 2011
Indentifying Focal Points continued till June 2012

Drafts of agreements between APAFRI and the identified Focal Points circulated
for comments

Draft agreement between APAFRI and Renmin University is in the process of
being finalized

AWP and OWP approved by APFNet
First Installment of Project Fund received in June 2012
Second Training Workshop, 9-11 July 2012
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